
Chesapeake Bay Watershed Implementation Plan (WIP) Phase III 

The Chesapeake Bay Program has begun the Mid-point Assessment of the Total Maximum Daily Load (TMDL)  

established by the US Environmental Protection Agency in 2010, per the Bay Agreement. Schedule for completion of this 

Assessment and the development of a revised Phase III Watershed Implementation Plan to meet the new requirements 

that result from this Mid-point Assessment is shown in the table below.   

U.S. Environmental Protection Agency’s Interim Expectations for the Phase III Watershed Implementation Plans  

Deliverable Deadline 

    

EPA releases draft expectations for Phase 3 WIPs January 1, 2017 

Final Calibration of Watershed Model January through March, 2017 

Local Area Targets recommendations March 1, 2017 

Partnership fatal flaw review of Phase 6 Watershed Model March-May, 2017 

EPA releases final expectation for Phase 3 WIP April 2017 

Release of final Phase 6 Model June 2017 

EPA releases draft Phase 3 Planning Targets June 2017 

EPA releases final Phase 3 Planning Targets December 2017 

Draft Phase 3 WIPs due to EPA August 2018 

EPA feedback on draft Phase 3 WIPs October 2018 

Final Phase 3 WIPs due to EPA December 2018 

Click here to go back to the main WIP page 

http://www.dnrec.delaware.gov/swc/wa/Documents/Chesapeake%20Bay/Interim_PhIII_WIP_Expectations_1.19.17.pdf
http://www.dnrec.delaware.gov/swc/wa/Pages/Chesapeake_Wip.aspx

